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aDP 2065-77
14 uctober 1977

MEMORANDUH FOR: Acting Deputy Director for aAdministration

FROM ¢« Clifford o, May, Jr.
Director of lata Processing

SUBJECT : ODP Report for Week Inding 14 CGctober 1977

* General Accounting System Tloses Out Fiscal Year in Record
Time

The General Accounting System (GAS), CIA‘s new computer
automated accounting system, celebrated its first anniversary
this week by closing out the fiscal year in record time. The
0€fice of Finance (OF) informed the 2ffice of Uata Processing
{ODP) that the extra computer time and manhours expended by
ODF saved OF several manmonths of vear end manuwal processing.
GAS also reestablished 'lapsed vear” obligations in one day
ve. the several months required in previous years.

The General JAccounting System was developed jointly by

OF and ODP and is reported by GAO to be the most advanced
gcomputer basod accounting system in the Federal government.

SAFE

are continuing to work
out details for a remorandum ¢f understanding and a SAFE/ADISGS
Project “anagament Plan., An initial draft of the Xemorandum
of Understanding is being reviewed at the working level.

The orientation hriefings for the Jesign Competition
Phagse contractors are scheduled to begin cn 17 O¢tober at
Amas building. STATINTL

The Work Station/Language Development system is curreantiv
heing installed on the stack level of the OCR Library. _

ADSTAR
he Office of Logistics Contract Review hoard reviewed

the ADSTAR contract and concurred with all contractual actions
associated with the ADSTAR contract award._ STATINTL
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RARID

The contractor has reaffirmed his intent to complete
the RAFID project. <The design phase's Tritiecal Design Review
is likely to slip for the third time, according to the con~
tractor, to some time beyond ‘lovember 1977, This is more STATINTL
than six months beyond the original echedule of 22 HAay 1377.

“he contractor states that project completion is now e matect
to be March 1979 (changed from September 1978).

Budget Cuestions

ODP has received 31 ADP-ralated questions from tie Gub
and IC Staff budget examinars. These questions are to be
answered at the upcoming 2MB budget hearing. Responsibility
for preparing answers to these guestions was assigrad to line
and staff offzcer* and Hdanagement Staff will consolidate the
answors. ([N

Report on Reducing Daily Operating Costs

A report has been prepared on zaducing Dally Oparating
Costs for FY-T77. A total of $168% in savings for FY-77 was
identified:; £262K annual savings ware projected for the
VEars Leyond FY~77.

Training

A four day course, AMIS, was completed uy 15 studant
RAMIE is *uo~it~;ourself' data base managgg anftwaras
avallable on ODP's VM interactive systar
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